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Attachment #1
Meeting and Summary of Commitments and Agreements

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
February 23, 1993

1. SIGNING OF THE JANUARY 100 AREA UNIT MANAGER'S MEETING MINUTES - Minutes
were reviewed and approved with changes.

2. ACTION ITEM UPDATE: (See Attachment 4 for complete status, items listed below indicate the
update to Action Items made during the meeting):

1AAMS.9 No new information.

1AAMS.15 No new information.

1AAMS.16 No new information.

3. NEW ACTION ITEMS: No new action items were initiated this month.

4. 100 AREA ACTIVITIES:

0 100 Area Feasibility Study Report:
- Status of comment resolution (see attachment #6).
- Eric Goller requested early response on DOE/RL dispositions to Regulator comments,

especially with respect to the subject of ARARs. A meeting is tentatively planned for
early March.

- Minutes for the February 18, 1993 scoping meeting will be provided for Regulator
approval by February 26 (see attachment #6).

0 Treatability Study Test Procedures - shall be reviewed and approved by DOE-RL. An
informational copy of the test procedures will be provided to the Regulatory agencies. Test
activities will be initiated after the test procedures have been approved by DOE-RL. The test
procedures do not require Regulatory approval but any Regulatory comments will be
considered.

* Agreement Activity Notification and 100 NPL Agreement/Change Control Forms concerning
Soil Washing Test Plan are attached (see attachments 7, 8, 9, & 10):

#38 - 100 Area Soil Washing Treatability Test Plan - disposition of regulator comments.
#42 - 100 Area Test Pit Sampling for Soil Washing Bench-scale Test; DOW.
#43 - 100 Area Soil washing Treatability Test Plan.

* Excavation Treatability Test Plan for 100-DR-1 will be distributed the first week of March.
It was proposed that general discussions be held on Friday, March 12, at 8:00 am. It was also
suggested that the document be dispositioned at the March UMM.
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5. FIELD ACTIVNITES: According to the agreement reached in the General Topics UMM, no formal
presentation of the status of 100 Area activities was made; instead, attachments #5 and #13 were
distributed. The Regulators were given an opportunity to obtain clarification of items of interest.
The purpose was to move to early discussion of more substantive issues.

* Groundwater: The comments for the 100-HR-3 Groundwater Treatability Test Plan were
resolved with a meeting on February 10th. The only outstanding item is the ARARs table
(which is still out for review).

* Oualitative Risk Assessments: QRAs require review by DOE/HQ prior to distribution to the
Regulators. This review will impact RL's ability to distribute the QRAs before the RI/FS
(i.e., LFI) report. It was suggested that the UMMs could be utilized as a mechanism to
provide the regulators with summaries of the approach and preliminary tables of results as
soon as this information can be made available, this would include: Scenarios, Contaminants
of Concern, Summary of Methodology, and Preliminary Results.

* 100-Area Data: Jeff Phillips asked how the 100-Area data is prioritized with respect to
changing the qualifiers of validated data so that it becomes available to the Regulators.

* Informal Transmittals: Unvalidated data from the 100-KR-4 OU monitoring well installation
were delivered to the Regulators. See attachment #11 for the cover letter (DSI).
- Dennis Faulk requested that a DSI be attached to each informal transmittal describing the

general purpose and content of the attachment.

* Dennis Faulk requested that no intrusive field work be accomplished in the BC Area without
the concurrence of EPA. A meeting is scheduled for Monday afternoon, March 1, 1993, to
discuss this issue further.

* 100-HR-2 Work Plan: Eric Goller requested that the 100-HR-2 Work Plan Scoping Meeting
Minutes be signed at this UMM. Ecology and EPA are meeting to discuss issues involved
with this work plan; therefore, they will review and revise/sign the minutes at a later date.
Beginning 02/24/93, the Regulators should expect that RL will request a delay in the June 30,
1993 Milestone for transmittal of this work plan equivalent to the days elapsed between 2-23-
93 and an approved work scope for 100-HR-2.

* N-Reactor Shut-Down/Tour of Facilities: A date will be established for a tour of the facilities.

* M-30-05 Milestone (See attachment #12); It was noted that the purpose of the M-30-05
Milestone requires discussion/redefinition in order to meet the September deadline.

100 Aras Febnry 23, 1993
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Attachment #3
Agenda

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
February 23, 1993

100 Area General Discussions

100-DR-1, 100-HR-1, 100-NR-1 OU's - Naiknimbalkar/Ayres/Krug

* Activity Status

* General Discussions

100-HR-3, 100-NR-2 -

* Activity Status

* General Discussions

Steve Vukelich

100-BC-5, 100-KR-4, 100-FR-3 OU's - Jim Roberts

* Activity Status

* General Discussions

100-BC-1, 100-KR-1, 100-FR-1 OU's- Kytola/Naiknimbalkar/Ayres

* Activity Status

* General Discussions

* Discussion M-3005 - Bob Henckel/Steve Vukelich

* Action Item Status - All
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Attachment #4
Action Item Status List

Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units
February 23, 1993

ITEM NO. ACTION STATUS

1AAMS.9 DOE shall send a letter to Ecology, suggested from S. H.
Wisness to D. Jansen with a cc. to EPA, explaining what
is included in the ER Program for the N Reactor Area and
how the multiple programs will be handled
organizationally. Action to J. D. Goodenough (2/27/92).
Action: E. D. Goller (5/27/92).

IAAMS.15 Provide response to April 2 EPA letter concerning river
seeps. Action: Eric Goller (RL) 7/29/92.

1AAMS.16 DOE should transmit Revision 1 of M-30-01.

Open. Related to the N
Areas Issues Papers. No
answer 7/29/92. No
additional information
(8/26/92). On General
Topics Agenda for October
(9/23/92). No new
information (11/18/92). No
new information (2-23-93).

Open (7/29/92). In DOE for
transmittal (8/26/92). No
additional information
(11/18/92). No new info.
(2-23-93).

Open (7/29/92). In DOE for
transmittal (8/26/92). No
additional information
(11/18/92). No new info.
(2-23-93)
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UNIT MANAGER'S MEETING

100 AREA OPERABLE UNITS
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OU MANAGERS MEETING - FEB 93
100-HR-1

- Validated sample data for the 100-HR-1 Vasose Drilling, 1607-H-2 Septic,
and the electrical facilities were received on 16 Feb 93ion due Jan 31,
1993. The data is being transmitted to Document Control for release.

100-FR-1

- Vadose drilling to commence on 25 Jan 93.
-116-F-6 : Completed
-116-F-2 : Completed
-116-F-lA : Completed
-116-F-9C : Completed

116-F-4 : Started 17 Feb 93
116-F-14 : Scheduled to start on 23 Feb 93
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LIMITED FIELD INVESTIGATION

Task 2-Source Investigation

Field Activities

Analysis and Validation

Data Evaluation

Task 5-Vadose Investigation

Field Activities

Data Validation

Data Evaluation

Task 10-Data Evaluation

Task 11-Qualitative RA

Task 13-LFI Report

Report Preparation

WHC Review & Incorporation

DOE Review & Incorporation

LFI Report to Regulators

FOCUSED FEASIBILITY STUDY
Treatability Study

100-HR-1 OPERABLE UNIT
1992 1993

Oct D Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

A

lemnemmesomemimam_______ ___x _ _ _ _ _ _ _ _ x x_ _ _ _ x x ____ _N__ \ I\

Data Date
19 Feb 93

Project: 100-HR-1I DOE-RL 88-35, Rev 0 Date: 17Feb93 10:11

100-HR-1 Operable Unit Work Plan
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FY 1993 Activities for 100-DR-1
N.M. Naiknimbalkar

February 1993 Status Report

100-DR-1 DATA VALIDATION STATUS

Nonintrusive Data Validation:

The data validation report for
be completed by April 15, 1993.

nonintrusive site samples is expected to

100-DR-1 QUALITATIVE RISK ASSESSMENT STATUS

Qualitative Risk Assessment
Document Prenaration:

SAIC/Golder is preparing this document.

o Qualitative Risk Assessment Report Due: 03-15-93.

LFI Report

IT is preparing this document.

o LFI Report Due: 08-09-93.
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100-DR-1 OPERABLE UNIT

LIMITED FIELD INVESTIGATION

TASK 2-SOURCE INVESTIGATIONS

FIELD ACTIVITIES

ANALYSIS AND VAUDATION

DATA EVALUATION

TASK 5-VADOSE INVESTIGATION

FIELD ACTIVITIES

DATA EVALUATION

TASK 10 DATA EVALUATION

TASK 11-QUALITATIVE RA

TASK 13 LFI REPORT

LFI REPORT PREPARATION

WHC REVIEW AND INCORPORATION

DOE REVIEW AND INCORPORATION

LFI REPORT TO REGULATORS

UMITED FIELD INVESTIGATION

TREATABILITY STUDY

1992 1993
Oct I Nov I Dec Jan I Feb Mar Apr May Jun Jul Aug Sep

-on=

- - -r

Data Date
19 Feb 93

Project: 100-DR-1I DOE-RL 89-09, Rev 0 Date: 17Feb93 11:26

100-DR-1 Operable Unit Work Plan
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100-NR-1 Operable Unit
Activity Summary
February 23, 1993

Task 2 - Surface Sampling

Surface Samples - 1322-N/NA: 3 samples
116-N-1: 3 Samples
DOW in review
Sampling scheduled for mid-March
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LIMITED FIELD INVESTIGATION
Task 2- Source Investigation

Data Compilation
Surface Radiation
Soil Gas Survey

Data Evaluation
Task 5-Vadose Investigation

Field Activities
Drilling/Sampling

120-N-2
119-N
1322-N
Settling Pond
166-N
116-N-2

Test Pit 120-N-1
Borehole Abandonment
Sample Analysis

Data Validation
Data Evaluation

Task 10-Data Evaluation
Task 11-Qualitative RA

100-NR-1 OPERABLE UNIT
1992 1993

Jul I Aug Sep I Oct I Nov I Dec Jan I Feb Mar Apr I May I Jun I Jul I Aug Sep

- -I__m

El - I

Data Date
19 Feb 93

Project: 100-NR-1I DOE-RL Date: 17Feb93 9:58

100-NR-1 OPERABLE UNIT WORK PLAN
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100 HR-3 GROUNDWATER OPERABLE UNIT
WORK SUMMARY 2/19/93

TASK 3 - GEOLOGIC INVESTIGATION

Data Compilation - WHC released a report titled, "Geologic Information
Summary for the Northern Portion of the Hanford Site". A Geologic Map
was completed in June, 1992.

TASK 5 - VADOSE INVESTIGATION

Data Complilation - WHC released a report titled, "Hydrologic and
Geologic Data Available for the Region North of Gable Mountain".

TASK 6- GROUNDWATER INVESTIGATION

Data Complilation - WHC released a report titled, "Hydrologic
Information Summary for the Region North of Gable Mountain" in
September, 1992.

Quarterly Monitoring - Three rounds of groundwater samples have been
taken.

Data Validation - 100% of the soil and first and second round groundwater
data has been validated.

LFI Report - The LFI Report is in progress and is scheduled for release in
August.
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LIMITED FIELD INVESTIGATION

Task 3-Geological Investigation

Task 5-Vadose Investigation

Task 6-Groundwater Investigation

Data Validation

Data Evaluation

Quarterly Monitoring

Sampling

Analysis

Validation

Task 10-Data Evaluation

Task 11-Qualitative RA

Task 13-LFI Report

LFI Report Preparation

WHC Review & lcorporation

DOE Review & [corporation

LFI Report to Regulators

FOCUSED FEASIBILITY STUDY

Treatability Study

Complete

Complete

Complete

Complete

Complete

Complete

100-HR-3 OPERABLE UNIT
1992 1993

Oct Nov D Jan Fe Mar Apr May Jun Jul Aug Sep

nan Foebs Ma p 19
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Data Date
19 Feb 93

Project: 100-HR-3 DOE-RL 88-36, Rev 0 Date: 17Feb93 9:00

100-HR-3 Operable Unit Work Plan

Page: 1 Drawn by ER Program Control-Scheduling
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100 NR-2 GROUNDWATER OPERABLE UNIT
WORK SUMMARY 2/19/93

TASK 6- GROUNDWATER INVESTIGATION

Quarterly Monitoring - Two rounds of groundwater samples have been
taken.

Data Validation - 100% of the soil data has returned from the laboratories
and is in the process of being validated.
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LIMITED FIELD INVESTIGATION
Task 3-Geological Investigation

Data Compilation
Task 5-Vadose Investigation

Data Compilation
Task 6-Groundwater investigation

Data Compilation
Field Activities

Well Siting
Well Installation

Well N-1
Water Level Measurement
Air Monitoring
Groundwater/Soil Samples

Laboratory Analysis
Data Validation
Data Evaluation

Task 11-Qualitative RA
Task 13-LFI Report

FOCUSED FEASIBILITY STUDY
IRM PROPOSED PLAN

100-NR-2 OPERABLE UNIT
1992 1993

Jul I Aug I Sep Oct Nov Dec Jan I Feb Mar I Apr I May I Jun I Jul I Aug I Sep

U

I
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U

Data Date
19 Feb 93

Project 100-NR-2 DOE-RL Data:17Feb93 8:12

100-NR-2 OPERABLE UNIT WORK PLAN

Page: 1 Drawn by ER Program Control-Scheduling
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100-BC-5 STATUS

- 1ST QUARTER (JULY), 2ND QUARTER (OCTOBER), 3RD QUARTER (JANUARY)
GROUNDWATER SAMPLING COMPLETE

- SAMPLE VALIDATION REPORTS FOR DRILLING SAMPLE DATA AND 1ST QUARTER GW
SUBMITTED DECEMBER 31, 1992

- LFI REPORT ACTIVITIES INITIATED

100-KR-4 STATUS

- 1ST QUARTER (SEPTEMBER), 2ND QUARTER (DECEMBER) GROUNDWATER SAMPLING
COMPLETE; THIRD ROUND SCHEDULED FOR MARCH

- SAMPLE VALIDATION REPORT FOR IST QUARTER GW DUE MARCH 12, 1993

100-FR-3 STATUS

- ALL FY92 DRILLING ACTIVITIES COMPLETE (DECEMBER)

- 1ST QUARTER (DECEMBER) GROUNDWATER SAMPLING COMPLETE; SECOND ROUND SCHEDULED
FOR MARCH
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LIMITED FIELD INVESTIGATION
Task 3-Geologic investigation

Data Compilation
Task 5-Vadose Investigations

Data Compilation
Task 6-Groundwater Investigations

Data Compilation
Field Activities

Evaluate Existing Wells
Well Installation

Well BC-1 199-B3-46

Well BC-2 199-83-47
Well BC- 2A 199-B2-12
Well BC-3 199-B2-13
Well BC-4 199-B4-8
Well BC-5 199-B4-9
Well BC-6 199-89-2
Well BC-7 199-B9-3
Well BC-S 199-88-6
Well BC-9 199-85-2

Groundwater Soil Samples
Laboratory Analysis
Data Validation
Data Evaluation

1st Quarterly Monitoring
Groundwater sampling
Laboratory Analysis
Data Validation
Validated Data to Regulators

2nd Quarterly Monitoring
Groundwater Sampling
Laboratory Analysis

Data Evaluation
Task 11-Qualitive RA
Task 13-LFI Report

LFI Report Preparation
WHO Review & Incorporation
DOE Review & Incorporation
LFI Report To Regulators

Summary Task - Progress
Detail Task = Milestone A

Completed
Completed
Completed

Completed

Completed
Completed
Completed

Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed
Completed

Completed
Completed

100-BC-5 OPERABLE UNIT
1992 1993

Jul | Aug Sep I Oct I Novi Dec | Jan Feb Mar Apr I May I Jun I Jul Aug Sep
I III

Dec 1992

r-mir

-li

Data Date
19 Feb 93

A

Prolect: 100-BC-51 DOE-AL 90-08. REV 0 Data: 17Feb93 10:08

100-BC-5 Operable Unit Work Plan

Page: I Drawn by ER Program Control-Sahodullfl

S9 5

(D

-h

C)



9 3 I - "C). 6

100-KR-4 OPERABLE UNIT
1992 1993

Jul I Aug |Swp Oct Nov| Dso Jan Feb Mar Apr May Jun Jul Aug S-p
LIMITED FIELD INVESTIGATION

Task 3-Geological Investigation Complete
Data Compilation Complete

Task 6-Vadose investigation Complete
Data Compilation Complete

Task 6-Groundwater Investigation
Data Compilation Complete
Field Activities

Evaluate Existing Wells Complete
WELL INSTALLATION

Groundwater/Soil Samples
Laboratory Analysis
Data Validation

1st Quarterly Monitoring
Groundwater Sampling
Laboratory Analysis/Valldation
Validated Data to Regulators Marchg993

2nd Quarterly Monitoring
Groundwater Sampling
Laboratory Analysis/Validation

Data Evaluation
Task 10-Data Evaluation
Task 11 -Qualitative RA

Task 13-LFi Report
LFi Report Preparation Data Date

19 Feb 93

Projact: 100-KR-4 DOE-RL 90-21, REV 0 1 Date: 17Feb93 15:47

100-KR-4 OPERABLE UNIT WORK PLAN

P.g*:1 Drawn by ER Program Control-SchedulIng
Summary
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LIMITED FIELD INVESTIGATION
Task 3-Geologloal Investigation

Data Compilation
Task 6-Vadose Investigation

Data Compilation
Task 6-Groundwater investigation

Data Compilation
Field Activities

Evaluate Existing Wells
Well installation

Well F3-1 199-F6-1
Wall F3-2 199-F5-42
Well F3-3 199-F5-43A
Well F3-3A 199-FS-431B

Well F3-4 199-F5-44
Well F3-5 199-Fl-2
Well F3-6 199-F5-45
Well F3-7 199-5-48
Well F3-8 199-FS-47
Well F3-9 199-F8-3
Wel4 F3-11 199-FS-46
Well F3-12 199-F7-3
Wail F3-13 199-FS-4

Groundwater/Sol Samples
Laboratory Analysis
Data Validation

1st Quarterly Monitoring
Groundwater Sampling
Laboratory Analysis/Validation
Validated Data to Regulators

2nd Quarterly Monitoring
Groundwater Sampling
Laboratory Analysi./Validatlon

Data Evaluation
Task 10-Data Evaluation

Summary Task Progress
Detall Task L Milestone A

Completed
Completed
Completed

Completed

Completed

100-FR-3 OPERABLE UNIT
1992 1993

IJUI AugI Sep Cot Nov Dec Jan I Feb Mar Apr May Jun Jul Aug SOP
-

a

a

a

June 14, 1993

me

I A

Data Date
19 Feb 93

Project 100-FR-3 DOE-RL 91-53, REV 0 Date: 17Feb93 14:09

100-FR-3 OPERABLE UNIT WORK PLAN
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100-BC-1 SOURCE OPERABLE UNIT WORK SUMMARY
February 24, 1993

Task 10 - Data Evaluation:

Data evaluation is complete and results are being incorportated into the
LFI report.

Task 11 - Gualitative Risk Assessment:

The first draft has been reviewed by WHC and the comments are being
incorportated.

Task 13 - Limited Field Investigation (LFI) Report:

Preparation of the LFI report is continuing and on schedule. A draft is
due to WHC in March with the DOE draft being submitted at the end of
May.
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LIMITED FIELD INVESTIGATION

Task 2-Source Investigation

Data Compilation

Topographic Mapping

Data Evaluation

Task 5-Vadose Investigation

Data Evaluation

Task 10-Data Evaluation

Task 11-Qualitative RA

Task 13-LFI Report

LFI Report preparation

WHC Review and Incorporation

DOE Review and Incorporation

LFI Report to EPA

FOCUSED FEASIBILITY STUDY

Treatability Study

100-BC-1 OPERABLE UNIT
1992III 1993

Oct Nov Dec Jan I Feb Mar Apr May Jun Jul Aug Sep

- - - -

-A

Data Date
1Feb

Project: 100-BC-1 DOE-RL 90-07, Rev 0 Date: 17Feb93 15:32

100-BC-1 Operable Unit Work Plan

Page: 1 Drawn by ER Program Control-Scheduling
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100-FR-1 OPERABLE UNIT

LIMITED FIELD INVESTIGATION
Tak 2-Source Inveslgation

Data Compilation
Topographic Mapping

Field Activities
Source Sampling

132-F-1 Chronic Feeding Barn
Sample Analysis
Data Validation
Data Evaluation

Task 5-Vadose Investigation
Field Activities

Mobilization
DrillinglExcavation and Sampling

116-F-6 Liquid Waste Disposal Trench
116-F-3 Fuel Storage Test Pit
116-F-1A Lewis Canal
116-F-1B Lewis Canal Teat
116-F-IC Lewis Canal Test
116-F-14 Retention Basin
116-F-2 Basin Overflow Trench
108-F French Drain Hand Sample
116-F-9C Animal Waste Trench-BH
116-F-9D Test Pit
116-F-4 Pluto Crib-BH

Sample Analysis
Data Validation
Validated Data to Regulators Nov 1
Data Evaluation

Task 10-Data Evaluation

1992 1 1993
Jul | Aug 1Sp Oct Nov Dec Jan Feb Mar Apr May Jun J t Au Sep

Pit

Pit

993

Summary rsss
Progress |

ON ----

Data Date
19 Fob 93

I - F
c-fl

-v
Projact: 100-FR-1I DOE-NL 90-33, REV 0 Date: 17Fab93 11:29

100-FR-i OPERABLE UNIT WORK PLAN

Page: 1 Drawn by ER Program Control-Scheduling
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FY 1993 ACTIVITIES FOR 100-KR-1

FEBRUARY 1993 STATUS REPORT
N.M. Naiknimbalkar

o Four Vadose Boreholes

116-K-1 Effluent Crib

116-K-2 Effluent Trench

116-KE-4A Retention Basin

116-KW-3A Retention Basin

o Four Test Pits

116-KE-4B
116-KE-4C
116-KW-3B
116-KW-3C

o Sample Analysis

o Data Validation

o Validated Data to Regulators

October/November 1992

Completed

Completed

Completed

Completed

Completed
Completed
Completed
Completed

March 93

May 93

June 93
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100-KR-1 OPERABLE UNIT
1992 1993

Jul |Aug Sep | Oct Nov I Dec Jan Feb I Mar__ Apr I May I Jun J Jul I Aug Sep
LIMITED FIELD INVESTIGATION

Task 2-Source Investigation
Data Compilation
Topographic Mapping

Task 5-Vadose Investigation
Field Activities

Mobilization
Drill ing/Exc avating/Sampling

116-K-1 Effluent Crib
116-K-2 Effluent Trench
116-KE-4A Retention Basins
116-KE-48 Retention Basins
116-KE-4C Retention Basins
116-KW-3A Retention Basins
116-KW-3B Retention Basins
116-KW-3C Retention Basins

Sample Analysis
Data Validation
Validated Data to Regulators
Data Evaluation

Task 10-Data Evaluation

Complete
Complete
Complete

Complete

Complete
Complete
Complete
Complete
Complete
Complete
Complete
Complete

Oct 1993
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Data Date
19 Feb 93
Project: 100-KR-1I DOE-RL 90-20, REV 0 Date: 17Feb93 9:11
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Attachment #6

STATUS OF THE 100 AREA FEASIBILITY STUDY REPORT
DOE/RL-92-11, DRAFT A

February 23, 1993

All comments submitted by EPA and Ecology on Draft A have been addressed by
RL. Resolution of the comment responses is pending. The comments have been
divided into three general categories, 1) comments concerning ARARs, 2)
comments concerning river pipelines, river bottom sediments and saturated
shoreline sediments, 3) all other comments.

A meeting was held on Thursday, February 18, 1993 between RL, EPA, Ecology and
RL contractors to arrive at a common set of assumptions for river pipelines,
river bottom sediments and saturated shoreline sediments to include in the
revised 100 Area FS report. Meeting minutes will be generated documenting the
assumptions and will also serve as an agreement between the three parties
concerning the river issue as part of the FS report.

Page 1 of I



Attachment #7

AGREEMENT ACTIVITY NOTIFICATION

OPERABLE UNIT 100 - >cI- / Inn- orx- /

TSD

OTHER

ACTIVITY PERIOD L)avh Uri r\ I 993

DATE 1;/ '~9

E. Drole
UNIT MANAGER

DOE-RL: E. Gotl/c
EPA: r c kte
WA DOE: 1

,C AeLl

ACTIVITIES

C0 6L 1 ;lp4rc p4pkAi4 4I:jK t

SCHEDULED START

CZAL A j S-6

EPA/Ecology/DOE representatives that may want to observe any of the listed activities
should verify the start date with the Unit Manager. Depending on the activity, location,
and the individual's needs relative to observation/participation, the individual may be
required to meet the training requirements of Environmental Investigation Instruction
1.7

Page 1 of 1
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Control Number 100 NPL Agreement/Change Control Form Date Submitted:
11/16/92

38 - Change _X Agreement _ Information Date Approved:
Operable Unit: Treatability 100-BC-1 100-DR-1

Document Number and Title: Date Document Last Issued:
100 Area Soil Washing Treatability Test Plan, To be issued
DOE/RL-92-51, DraftI

Originator: J. G. Field Phone: 6-3753

Summary Description:

Signatures are for concurrence with the October 26, 1992 meeting minutes; disposition
of EPA and Ecology comments to the soil washing treatability test plan. In Draft A of
the document, comments will be incorporated as dispositioned.

Justification and Impact of Change:

R. E. Day -- ' . \
WHC Operable UnitiCoo dinat r

E. D. Goller
DOE Unit Manager

W B Hibbard .
Ecology Unit er

B. A. Faulk
Env. Protectioinlgency Unit Manager

Per Action Plan for Implementation of the Hanford
Agreement Section 9.3

Date'

Date

Date

Date

Consent Order and Compliance

R . Hibr

Attachment #8 ' Page I of I



Control Number 100 NPL Agreement/Change Control Form Date Submitted:

q 7 1/15/93
SChange _X Agreement _ Information Date Approved:

Operable Unit: Treatability 100-BC-_1_, 100-DR-1

Document Number and Title: Date Document Last Issued:
100 Area Test Pit Sampling for Soil Washing To be issued
Bench-Scale Tests, Description of Work,
WHC-SD-EN-AP-118, Rev. 0

Originator: J. G. Field Phone: 6-3753

Summary Description:

Signatures are for concurrence with the Description of Work (WHC-SD-EN-AP-118).
Concurrence with the description of work constitutes app-oval to procede with field
sampling as stated in the Description of work, including: excavating a test pit up to
30 ft below grade and backfilling using only soil removed from the pit.

Justification and Impact of Change:

R. E. Day \C_. A Jx-.
WHC Operable Unit Coor dinator

E. D. Goller
DOE Unit Manager .

R. B. Hibbard I'
Ecology Unit Mafa 'er

D. A. Faulk" N
Env. Protection Agency Unit Manager

Per Action Plan for Implementation of the Hanford
Agreement Section 9.3

'I [
Date

Date

Date

Date

Consent Order and Compliance

Attachment #9 Page I of I



Control Number 100 NPL Agreement/Change Control Form Date Submitted:
1/22/93

43 - Change X Agreement _ Information Date Approved:
Operable Unit: 116-C-1 Soil Washing Test Pit
... ,,,, _._____100-BC-1 .,

Document Number and Title: Date Document Last Issued:
100 Area Soil Washing Treatability Test Plan, November, 1992
DOE/RL-92-51, Draft A

Originator: R. E. Day Phone: 6-7602

Summary Description:

Per EPAs request, a test pit will be excavated closer to the inlet of the 116-C-1 trench. The inlet area will be defined
as approximately the first quarter of the trench. The field team leader & project engineer will define the specific
location in the field.

The contamination levels at both test pits within the 116-C-1 trench will be characterized and compared. The test pit
with the broadest range of radionuclides will be the soil chosen for the next step of the testing.

Justification and Impact of Change:

The justification for the change is to obtain soil material closer to the 116-C-1 inlet, as specified in the referenced
Test Plan, therefore giving us a greater potential for a broader range of radionuclides and possibly a higher GM count.

The impact is that the activity will increase the surface area contamination at the 116-C-1 trench.

ztLsjt
Date

R. E.- Dy v"
WHC Operable Unit foordinator

E. D. Go11er c
DOE Unit Manager

0. A. Faulk e~ ,.
Env. Protection Agency Unit Manager

Per Action Plan for Implementation of the
Agreement Section 9.3

Date

Date

Hanford Consent Order and Compliance

Attachment #10 Page 1 of 1



Attachment #11

DON'T SAY IT - Write It!

TO: Larry Gadbois, EPA
Jack Donnelly, Ecology

Page 1 of I

DATE: February 23, 1993

B5-01
Kennewick

FROM: Eric Goller, DOE-RL A5-19

Telephone: 376-7326

cc: Jim Patterson, WHC
Bob Henckel, WHC
Alan Krug, WHC

H6-27
1-16-02
H6-02

SUBJECT: UNVALIDATED DATA FROM 100-KR-4 OU LFI ACTIVITIES

Attached are Form Is reporting unvalidated results of analytical lab analysis
of soil samples collected during 100-KR-4 OU monitoring well installation, per
your verbal request on 2/23/93 at the 100 Area UMM.



Attachment #12

100 AREA STATUS
Feb. 19,1993

M-N0-04 Responses to nearly all of the EPA's comments on the secondary
document submitted under this milestone have been prepared. A draft of
the responses was presented to EPA at a discussion session held
February 9, 1993 at the Richland EPA office. Work is in progress to
investigate suggestions contained in the remaining comments.

M-30-05 A meeting was held on February 9, 1993 at the EPA offices in Richland to
discuss the various information that might potentially result from data
gathering activities referred to in M-30-05. Reasonable consensus was
achieved regarding expectations for this milestone. A primary objective
is to determine the flux of 100 Areas contaminants to the Columbia River,
via groundwater transport. A proposed strategy to meet this objective is
being prepared for regulator concurrence. This strategy will be
discussed at the February 23, 1993 Unit Managers Meeting.

Page 1 of 1
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100-ARIEA TREATABILITY TESTS

Oct Nov I Dec Jan Feb Mar Apr Ma Jun jul Au

SOIL WASHING

Test Plan

Leb Scale Test

Teat Procedures

Collect Samples
Perform Test

Data Evaluation

Lab Test Report

EXCAVATION TEST

Excavation Test Plan

Prepare Teal Plan

WHO Review

RL/HQ/EPA/Ecology Revlew

Issue Final Plan

Test ActIvIties

Procure Equlpment/Materlal

Site Safety Assessment

NEPA Documentation

Perform Excavation

Data Analysis
Data Evaluation

Excavation Test Report

-0oo-HR-s GROUNDWATER

Groundwater Test Plan

Prepare Test Plan

WHO Review

RL/HO/EPA/Ecoloay Review

Issue Document

Lab Work
Biodenitrification Lab Test

Test Procedures

Perform Test

Chromlum Lab Test

Teat Procedures

Perform Test

Final Lab Report
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Summary kS__J
ProCress -
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- 41

Data Date
22 Feb 93

Project: 100-Area RI/FS Activities Date: 22Feb93 12:32

1oo-AREA DRAFT TREATABILITY TESTS
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Distribution
Unit Manager's Meeting: 100 Aggregate Area/100 Area Operable Units

February 23, 1993

Roger D. Freeberg /Julie K. Erickson /Eric Goller ............... . DOE-RL, ERD (A5-19)
Mike Thompson .................................... DOE-RL, EAP/RPB (A5-19)
Diane Clark ..................................... DOE-RL, TSD/SSB (A5-55)
Heather Trumble .................................... DOE-RL, OTD/FTB (A6-55)
Steve Balone .......................................... DOE-HQ (EM-442)

Dennis Faulk ........................... . 100 Aggregate Area Manager, EPA (B5-01)
Ward Staubitz, USGS ....................................... Support to EPA
Audree DeAngeles, PRC ..................................... Support to EPA

Jack Donnelly .................
Larry Goldstein ................

Lynn Albin ...................

Tom Wintezak, WHC ............
Mel Adams, WHC (Please route to:) . .

A.D. Krug, WHC .........
Roberta Day, WHC ........

Bob Henckel, WHC .............
L.D. Arnold, WHC ..............
Diana Sickle, WIHC. ..............
Chris Widrig, PNL (Please route to:) ...

Wayne Martin, PNL .......
Mark Hanson, PNL .......
Roy Gephart, PNL ........
Steve Slate, PNL .........
Joan Keller, PNL .........
Ben Johnson, PNL ........

. . 100 Aggregate Area Manager, WDOE (Kennewick)

........................ W DOE (Lacey)

................ Washington Dept. of Health

. . Program Manager
. . . . . . . . . . . . . .
. . . . . . . . . . . . . .
. . . . . . . . . . . . . .
. . . . . . . . . . . . . .
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. . . . . . . . . . . . . .
. . . . . . . . . . . . . .
. . . . . . . . . . . . . .
. . . . . . . . . . . . . .

(H6-27)
(H6-01)
(H6-02)
(H6-02)
(H6-02)
(B2-35)
(H6-27)
(K1-21)
(K1-19)
(K1-51)
(K1-22)
(K1-19)
(K1-21)
(K1-78)

Original Sent to: ADMINISTRATIVE RECORD: 100 AAMS; Care of EDMC, WHC (H6-08)

Please inform Suzanne Clarke (376-8189) or Kay Kimmel (376-1985) of Mactec/Dames & Moore
of deletions or additions to the distribution list.


